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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 10
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 I'N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
RENO NV 89510
HA23
10-ALP-88-.4/2.5 I'N ALPI NE COUNTY NEAR CAPLES LAKE MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $256, 702 05/ 11/ 05 0%
10- OMA504 FROM CAPLES LAKE SPI LLWAY BRIDGE TO 133 CANYON RI M DRI VE 1110 WEST KETTLEMAN $0 05/20/05 0%
0.5 KM EAST OF SCHNEI DER ROAD LANE, SUI TE 35 $0 12/30/05 0
ASPHALT CONCRETE OVERLAY FOLSOM CA 95630 LODI, CA 95240
(209) 333- 6928
HML WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, INC. P. O BOX JOHN YANGUBA $2,161, 771 11/16/04 89%
10- 1A4904 SACRAMENTO AND AMADCR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $1, 475,052 12/ 06/ 04 65%
ACST- P016- (028) ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $714,194 08/ 30/ 05 0
P- P016- (028) RESURFACE ROADVAY (209) 948- 7222
HA22 WPCP (209) 334- 0790
10- AMA-49-3.470 I'N AMADOR COUNTY NEAR JACKSON AT RI CHARD A HEAPS ELECTRI CAL M KE HONMVA $215, 041 02/28/05 91%
10- 0H2704 CLI NTON ROAD CONTRACTOR | NC 260 HANFORD STREET $201, 392 03/ 09/ 05 92%
ACST- P049- (134) SI GNAL AND LI GHTI NG 8909 FLORIN ROAD SUTTER CREEK, CA 95685 $84, 088 08/ 26/ 05 °
PHG- P049- (134) (209) 267-9068 09/ 01/ 05
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10- AMA- 49-7.0/ 11 I'N AVADOR COUNTY TN AND NEAR SUTTER VI KING STIMPEL A JO NT VENTURESHI VI NDER SI NGH $23,524,233 03/22/04 48%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION P O BOX 492335 260 HANFORD STREET $13, 208,384 03/ 26/ 04 56%
ACST- P049- (129) ROUTE 104 TO 0.3 KM SCUTH OF SUTTER CREEK, CA 95685 $603, 712 06/27/06 0
P- P049- (129) RANCHERI A CREEK BRI DGE REDDI NG CA 960492335 (209) 267-9068
CONSTRUCT EXPRESSWAY (530) 223- 6605
HE14 SWPPP
10- AVA- 88-14. 3/ 15 I'N AVADOR COUNTY N JACKSON AT MARTI N GENERAL ENG NEERI NG | NCOSHI TA, STANLEY T. $336, 480 04/21/05 96%
10- 0L2504 VARI QUS LOCATI ONS 133 CANYON RI' M DRI VE 1110 VEST KETTLEMAN $262,864 05/ 02/ 05 03%
RESURFACE ASPHALT CONCRETE LANE, SUITE 35 $11,283 07/01/05 °
FOLSOM CA 95630 LODI, CA 95240

(209) 333- 6928 SUSPENDED
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA- 88-24. 3/ 24. 4 I' N AMADOR COUNTY EMERCGENCY WORK GEORCGE REED | NC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- () $0
LODI CA 95241
HA23
10- AMA- 104-3.6/0 I'N AMADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY STANLEY T. OSH TA $1,983,435 06/10/04 45%
10- 2A2704 KM VWEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1, 333,547 06/ 26/ 04 67%
ACST- S104- (003) EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $142,351 12/31/05 0
BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LODI, CA 95240
(209) 333- 6928 SUSPENDED
HA21 SWPPP
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN Cl VI L CONSTRUCTORS JOHN YANGUBA $2,724,213 04/06/05 12%
10- 0A8504 CREEK BRI DGE 3701 MALLARD DRI VE BENI Cl A, CAg01 SAN JUAN AVENUE $53,245 04/13/05 204
ACST- P124- (001) W DEN EXI STI NG BRI DGE 94510 STOCKTON, CA 95203 $53, 245 01/ 23/ 07 °
P- P124- (001) (209) 948- 7222
HA21 WPCP
(707) 746- 8028
10- CAL-4-49.6/53. 8 I N CALAVERAS COUNTY AT AND NEAR CENTRAL STRI PI NG SERVI CE | NC. OSHI TA, STANLEY T. $218,260 04/08/05 93%
10- 0K4804 COTTAGE SPRI NGS FROM MEKO DRI VE TO 3489 LUYUNG DRI VE 1110 WEST KETTLEMAN $155,129 04/ 22/ 05 71%
4.8 KM EAST OF BLACK SPRI NGS ROAD LANE, SU TE 35 $126, 679 08/ 26/ 05 0
THERMOPLASTI C TRAFFI C STRI PI NG RANCHO CORDOVA, CA 95742 LODI, CA 95240 08/ 26/ 05
(209) 333- 6928
HW WPCP
10-CAL-4-/18.8 I N STANI SLAUS AND CALAVERAS COUNTI ES GRAHAM CONTRACTORS, | NC. OSHI TA, STANLEY T. $479,100 05/05/05 16%
10- OMA604 NEAR ANGELS CAMP FROM 0.9 KM EAST OF POST OFFI CE BOX 26770 1110 WEST KETTLEMAN $146,900 05/13/05 31%
HOCDS CREEK BRI DGE TO 2.8 KM WEST OF LANE, SU TE 35 $146, 900 10/31/05 0
ANGEL QAKS DRI VE SAN JOSE, CA 95159 LODI, CA 95240
SEAL COAT (209) 333- 6928
HML WPCP
10- MER-5-24.9/30. 3 I'N MERCED COUNTY NEAR SANTA NELLA PC&N CONSTRUCTI ON, | NC VI RK, KEWAL $1,508,466 11/23/04 100%
10- OF3104 FROM WEST BANK ROAD UNDERCROSSI NG TO 5301-F BYRON HOT SPRINGS RD. p, O BOX 878 $1,534,148 12/15/04 0,
ACI M 005 -(131) TAGLI O ROAD OVERCROSSI NG CHOWCHI LLA, CA 94514 $0 07/26/05 ?
G 005 -(131) CONSTRUCT MEDI AN BARRI ER BYRON, CA 94514 (559) 665- 9083 07/ 28/ 05
COVPLETED

HB1 SWPPP
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10- VMER-99-12. 8/17. 6
10- 0C4604
ACNH- P099- ( 486)

I'N MERCED COUNTY I N AND NEAR MERCED J MC LOUGHLI N ENG NEERI NG CO MARQUEZ, PAM
FROM 0.8 KM SOUTH OF CHI LDS AVENUE I NC P. 0. BOX 1863
OVERCROSSI NG TO 0.4 KM NORTH OF 10722 ARROW ROUTE STE 716 TURLOCK, CA 95381
BLACK RASCAL CANAL (209)667-1147
REPLACE SLABS AND BRI DGE APPROACHES RANCHO CUCAMONGA CA 91730

$3,577,275 05/10/05 21%
$908, 496 05/ 24/ 05

25%

$906, 246 11/ 16/ 05

HA22 WPCP (909) 944- 1037
10- MER- 99- 23. 8/ 26. 5 N MERCED COUNTY TN AND NEAR ATWATER TEl CHERT CONSTRUCTI ONS VI RK KEWAL $2, 455,523 07/ 14/04 85%
10- 0A5204 AND LI VI NGSTON FROM 0.5 KM SOUTH OF P. O BOX 3367 P. O. BOX 878 $2, 149,063 07/ 30/ 04

GROVE AVENUE TO | NDUSTRI AL DRI VE 88%

CONSTRUCT ROAD AND MODI FY MEDI AN

ACST- P099- (475)
PH P099- (475)

CHOWCHI LLA CA 93610
(559) 665- 9083

$123,179 09/ 20/ 05
TURLOCK CA 95381- 3367

HB1 SWPPP
10- NER- 99- 28. 2/ 36. 4 N MERCED COUNTY TN AND NEAR J. S. BRAR COVPANY OSHI TA, STANLEY T. $2,537,235 04724702 70%
10- 2A50U4 LI VI NTSTON AND DELH AT VARI OUS 7202 EAST BULLARD AVENUE 1110 VEST KETTLEMAN $2,337,449 05/ 14/ 02

LOCATI ONS 92%

HI GAWAY PLANTI NG AND | RRI GATI ON

ACNH- P099- (436) LANE, SU TE 35 $11,970 10/ 06/ 06

CLOVI S, CA 93611-9202 LODI, CA 95240

HE12 SWPPP
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. 0. BOX 994248 P.O. BOX 878 $2,521,373 02/25/03

APPLEGATE ROAD 98%

ACST- P140- (027) CHOWCHI LLA, CA 93610 $0 10/14/08

P- P140- (027)

HA22 SWPPP

ASPHALT CONCRETE OVERLAY

REDDI NG, CA 96099-4248

(559) 665- 9083

SUSPENDED

10- MER- 152-22. 8/ 40. 8
10- 3A6804

I'N MERCED AND MADERA COUNTI ES I N AND
NEAR LOS BANCS FROM 0. 3 KM WEST OF

W JAXON BAKER | NC
P O BOX 994248

VI RK, KEWAL
PO BOX 878

$4,719,575 07/14/05
$0 07/27/05

0%
0%

STP- () SAN LU'S CANAL TO 0.3 KM EAST OF CHOWCHI LLA, CA 93610 $0 01/23/06
ROUTE 152 AND 59 SEPARATI REDDI NG CA 960994248 (665) 599- 9083
REHABI LI TATE PAVENENT (530) 241- 1086
HA22 SWPPP
10- MER- 165- 30. 6/ 36. 4 I'N MERCED COUNTY IN AND NEAR HILMAR GRANI TE CONSTRUCTI ON COVPANY DECL HARM NDER $500, 292 05/06/ 05  100%
10- 0J9704 FROM MERCED RI VER BRI DGE TO BRADBURY P O BOX 50085 PO BOX 1863 $430,080 05/18/05 .00,
ROAD TURLOCK CA 95381 $0 07/29/05
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (209) 667- 1147 08/ 02/ 05
(831) 724- 1011 COVPLETED

H\VB WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MPA- 140-34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2,000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER- 3117-(001) TO YOSEM TE NATI ONAL PARK (KP $0 0
54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 55%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 305,196 03/18/03 849%
ACNH- X077-(012) HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUI TE 35 $9, 715 12/31/07 0
RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10-SJ-4-19.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCTI ON BAY CI TI ES PAVI NG AND GRADI NG BAL BAHADUR PAUL $275,813 01/21/05 40%
10- 0H6004 FROM ROUTE 4 AND 99 SEPARATION TO 5029 FORNI DR CONCORD CA 1110 W KETTLEMAN LANE $111, 458 02/ 04/05 20%
ACST- S004- (128) EAST STOCKTON RAI LROAD CRGOSSI NG 94520 #35 $0 10/ 14/05 0
PH- S004- (128) LEFT TURN CHANNELI ZATI ON 5029 FORNI DR LODI, CA 95240
(209) 333-6923
HB1 WPCP CONCORD CA 94520
10- SJ-4-20.1/ 25 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GECRGE REED I NC $408, 788 05/10/05 0%
10- OM3004 FROM 0.6 KM EAST OF ROUTE 4 AND 99 P O BOX 1630 $0 05/ 26/ 05 0%
SEPARATI ON TO 0.2 KM EAST OF JACK $0 °
TONE ROAD LODI CA 95241
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (209)334- 0790
HVL WPCP
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,800, 730 05/10/05 73%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSOR ROAD 1110 W KETTLEMAN $1,509, 064 05/19/05 81%
UNDERCRCSSI NG TO PARADI SE CUT LANE, SU TE 35 $42, 624 08/ 29/ 05 0
OVERFLOW BRI DGE W NDSOR, CA- 95492 LODI, CA-95240
ASPHALT CONCRETE OVERLAY (209) 333-6972
HMVL WPCP
10-SJ-5-14.4/14.6 I'N SAN JOAQUI N COUNTY NEAR MOSSDALE AMERI CAN Cl VI L CONSTRUCTORS SHI VI NDER SI NGH $927,679 03/15/05 100%
10- OH2104 AT SAN JOAQUI N RI VER BRI DCE WEST CQOAST | NC. 1110 W KETTLEMAN $749, 717 03/23/05 100%
ACI M 005 -(321) REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE LANE, SU TE 35 $0 08/28/05 ?
ACI M 005 -(321) LODI, CA-95240 07/ 28/ 05
BENI Cl A, CA-94510 (209) 333-6972 COVPLETED
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10-SJ-5-24.5/25.5 I'N SAN JOAQUI N COUNTY I N STOCKTON AT GRANI TE CONSTRUCTI ON COMPANY SAYED HASHEMYAN $519,985 10/05/04 100%
10- 0A6724 El GHTH STREET UNDERCROSSI NG AND AT $462,151 10/14/04 | oo
CHARTER WAY UNDERCROSSI NG $0 08/08/05 0
REHABI LI TATE RAMPS (209) 941- 1911 08/ 12/ 05
COVPLETED
HA22 WPCP
10- SJ-5-26.3/29.4 I'N SAN JOAQUI N COUNTY I N STOCKTON CEC I NC. SHI VI NDER SI NGH $310, 110 05/03/05 0%
10- 0K0004 FROM ROUTE 5 AND 4 SEPARATION TO 0.2 20 HAPPY VALLEY ROAD 1110 W KETTLEMAN $532,113  05/18/05 ;0
KM SCUTH OF CALAVERAS RI VER BRI DGE LANE, SU TE 35 $475,103 08/ 26/ 05 0
REPLACE PAVEMENT SLABS PLEASANTON, CA- 94566 LODI, CA-95240 08/ 29/ 05
(209) 333- 6972
HMLB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4,637,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4,598, 154 01/16/ 04 0%
ACl M 005 -(317) VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $2,512 07/20/ 06 °
ACl M 005 - (317) UNDERCRGSSI NG 1508 LODI CA 95240
CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10- SJ-5-35.3/41. 6 I'N SAN JOAQUI N COUNTY NEAR STOCKTON M BUMGARNER | NC HASHEMYAN SAYED $1, 556,841 04/22/05 63%
10- 0K4304 FROM El GHT M LE ROAD UNDERCROSSI NG TO1175 CGREENVI LLE ROAD $1, 003,515 05/06/05 64%
ACl M 005 -(322) TURNER ROAD UNDERCROSSI NG $989, 515 09/ 28/ 05 0
G 005 -(322) I NSTALL MEDI AN BARRI ER LI VERVORE, CA 94550 (209) 941-1911
ACl M 005 - (322)
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. P. O BOX JOHN YANGUBA $1,619, 730 03/22/04 42%
10- 2A9104 LOCKEFORD AT VARI OUS LOCATI ONS 1630 LODI, CA 95241 1110 KETTLEMAN LANE, $1, 638,188 04/ 07/ 04 820;
ACST- X077- (013) I NSTALL TRAFFI C SI GNALS P. O BOX 1630 SUl TE 35 $64, 190 09/ 14/ 05 0
PHG X077- (013) LCDI, CA 95240
LCODI, CA 95241 (209) 333-6922
HB1 SWPPP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARI O D $24, 383,515 05/13/02 99%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR. STE A 445 W WEBER AVE. $22,874,301 05/28/02 93%
ACNH- P099- (429) NORTH OF ARCH ROAD OVERCRGCSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $726,854 08/ 26/ 05 0

STPL- 6210- ( 001)

HE11l SWPPP
HE11l

CONSTRUCT | NTERCHANGE 6534

(209) 941- 1926
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 872,950 06/24/05 0%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $0 07/12/05 0%
ACST- P099- (492) CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $0 04/03/07 0
PHG- P099- (492) STOCKTON, CA 95205 (209) 948- 1926
SUSPENDED
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 63%
10- 036104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 WEST KETTLEMAN $420, 616 06/ 27/ 03 9%
TO 0.3 KM NORTH OF SCOUTH LCDI 94901- 4886 LANE, SU TE 35 $0 12/29/06 0
OVERCRGSSI NG LODI, CA 95240
REPLACEMENT HI GHVWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-120-.4/5.8 I'N SAN JOAQUI N COUNTY AT VARI QUS VI NTAGE PAVI NG COMPANY | NC HASHEMYAN SAYED $513,865 05/03/05 100%
10- 0L2404 LOCATI ONS P. O BOX 461 $491, 143 05/ 13/05 100%
ASPHALT CONCRETE SURFACI NG $0 08/16/05 0
W NTERS, CA 95694 (209) 941- 1911 08/ 17/ 05
OVER RUN
HMLA WPCP
10-SJ-120-6.7/7 I'N SAN JOAQUI N COUNTY I N AND NEAR CEORGE REED NOVER GUTI ERREZ $1,113,962 08/09/04 53%
10- 0A7504 MANTECA FROM 0.3 KM WEST TO 0.3 KM PO BOX 4760 WATEFRONT $392, 732 08/ 25/ 04 340
ACST- P120- (045) EAST OF AUSTI N ROAD CONSTRUCTI ON OFFI CE $60, 500 10/ 24/ 05 0
PHG- P120- (045) I NSTALL TRAFFI C SI GNALS MODESTO, CA 95352 611 SAN JUAN AVENUE,
STOCKTON CA 95203
HB1 SWPPP (209) 942- 6160
10- SJ-120-9.4/16.6 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON PO BOX NOVER GUTI ERREZ $5,595,635 06/29/04 2%
10- 0A7404 ESCALON FROM 0.9 KM EAST OF JACK TONE 1118 STOCKTON, CA 95201-1118 WATERFRONT $3, 880, 007 07/15/04 69%
ACNH- P120- (044) ROAD TO 0.1 KM EAST OF |RWN AVENUE P O BX 1118 CONSTRUCTI ON OFFI CE $1, 973,073 12/ 01/ 05 0
W DEN EXI STI NG H GHVWAY 611 SAN JUAN AVENUE,
STOCKTON, CA 95201-1118 STOCKTON, CA 95203
HA22 SWPPP (209) 942- 6160
10- STA-99-6.8/17.9 I'N STANI SLUAS COUNTY I N AND NEAR AVERI CAN CI VI L CONSTRUCTORS DEOL, HARM NDER $392,100 04/27/05 33%
10- 08404 TURLOCK AND MCODESTO AT VARI QUS WEST COAST | NC P. 0. BOX 1863 $41,900 05/11/05 11%
LOCATI ONS 3701 MALLARD DRI VE TURLOCK, CA 95381 $41,900 10/19/05 0
APPROACH SLABS AND JOI NT SEALS (209) 667- 1147

BENI Cl A CA 94510
HA22 WPCP (707) 746- 8028
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- STA-120-4.2/6.1 I'N STANI SLAUS COUNTY | N QAKDALE AT CGEORGE REED | NC SUTTI, RENEE M $4,948,822 10/14/04 36%
10- 281204 VARI QUS LOCATI ONS P O BOX 4760 P. O BOX 1863 $2,043,195 11/01/04

0,
ACNH X099- ( 468) RESURFACE ASPHALT CONCRETE TURLOCK, CA. 95381- 1863 $545 175 11/28/05 597

MODESTO CA 95352 (209)667-1147

(209) 523- 0734

HA22 SWPPP
10- STA- 120-11. 2/ T18.1 TN STAN SLAUS COUNTY AT KNI GHTS CENTRAL STRIPI NG SERVI CE INC VARQUEZ, PAM $182, 131 05/ 26/ 05 50%
10- 0J9104 FERRY FROM 1.6 KM WEST OF BLITZ 3489 LUYUNG DRI VE P.O BOX 1863 $14,973 06/ 10/ 05

CREEK BRI DGE TO TUOLUMNE COUNTY LI NE 8%

CONSTRUCT RUMBLE STRI PS

ACST- P120- (047)
PHG P120- ( 047)

TURLOCK, CA 95381 $14,973 09/ 13/05

RANCHO CORDOVA CA 95742 (209) 667- 1147

(916) 635-5175

HB1 WPCP
10- STA-132-8.3/0 N STANI SLAUS COUNTY NEAR MODESTO AT RI CHARD A HEAPS ELECTRI CAL DECL, HARM NDER $318,312 03/10/05 29%
10- 015704 HART ROAD CONTRACTOR | NC P.O BOX 1863 $60, 974 03/ 18/ 05 19%
ACST- P132- (045) I NSTALL TRAFFI C SI GNALS 8909 FLORI N ROAD TURLOCK, CA 95381 $60, 974 10/ 19/ 05 °
PHG- P132- ( 045) (209) 667-1147
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10-TUO- 108-1.8/4.6 I'N TUOCLUWMNE COUNTY NEAR SONORA FROM GOODFELLOW HARRI' S JO NT BLUM ALFRED $42, 243,057 06/21/01 0%
10- 3404U4 0.3 KM VEEST OF SANGUI NETTI OVERHEAD VENTURE $41, 266, 147 07/ 07/ 01 0%
ACST- P108- (037) TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $0 08/23/07 °
P- P108- (037) W DEN EXI STI NG HI GHVWAY (209) 536- 2646
VENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10-TUO 108-51. 6/57. 8 I'N TUOLUMNE COUNTY AT VARI OUS GEORGE REED, INC. ECHEVESTE, VI CTCR $848,703 04/08/05 0%
10- 019904 LOCATI ONS P.O. BOX 548 P.O BOX 311 $0 04/21/05 0%
RESURFACE ASPHALT CONCRETE MERCED CA 65341-0311 $0 10/ 04/ 05 °
SONCRA CA 95370 (209) 726- 5485
SUSPENDED
HML WPCP
Totals: Authorized Final Amt: $155, 713, 321 Completed to Date: $110, 112,664  Work ThisMonth: _$7, 930, 954




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-12.5/26.5 10- 1A2104
10- ALP-88-.4/2.5 10- OM4A504
10- AVA-16-/9. 4 10- 1A4904
10- AMA-49-3.4/0 10- 0H2704
10- AVA-49-7.0/ 11 10- 049944
10- AVA- 88-14. 3/ 15 10- 0L2504
10- AVA- 88-24.3/24. 4 10- 2A4104
10- AMA- 104-3.6/0 10- 2A2704
10- AVA- 124-8.5/0 10- 0A8504
10- CAL- 4-49. 6/ 53. 8 10- 0K4804
10- CAL-4-/18.8 10- 0MA604
10- MER- 5-24. 9/ 30. 3 10- 0F3104
10- MER- 99- 12. 8/ 17. 6 10- 0C4604
10- MER- 99- 23. 8/ 26. 5 10- 0A5204
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4
10- MER- 140- 27. 0/ 30. 2 10- 0A5804
10- MER- 152-22. 8/ 40. 8 10- 3A6804
10- MER- 165- 30. 6/ 36. 4 10- 0J9704
10- MPA- 140- 34. 0/ 51 10- 0A8204
10-SJ-4-19.8/0 10- 0H6004
10- SJ- 4-20. 1/ 25 10- OMB00O4

10-SJ-4-17.6/19.5 10- 3A9304
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Cnty Rt Pm
10-SJ-5-.3/13.8

10- SJ-5-24. 5/ 25.
10- SJ-5-26. 3/ 29.
10- SJ-5-27. 0/ 27.
10- SJ-5-35. 3/ 41.
10- SJ-5- 14. 4/ 14.
10-SJ-88-11.9/12.5
10-SJ-99-14.1/15
10-S8J-99-17.1/25. 4
10- SJ-99-28. 2/ 29
10-SJ-120-6.7/7
10-SJ-120-9.4/16.6
10-SJ-120-.4/5.8

10- STA-99-6.8/17.9
10- STA-120-4.2/6.1
10- STA-120-11.2/T18.1
10- STA-132-8.3/0

10- TUO- 108-51.6/57.8
10-TUO- 108-1.8/4.6

o O ©O© M~ O

Statement of Ongoing Contracts - Index

Contract

10- OM2704
10- 0A6724
10- 0K0004
10- 263414
10- 0K4304
10- 0H2104
10- 2A9104
10- 1A7004
10- 3A4304
10- 0J6104
10- 0A7504
10- 0A7404
10- 0L2404
10- 0G8404
10- 281204
10- 0J9104
10- 035704
10- 0J9904
10- 3404U4

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Bid + CCO

$8, 630, 911
$42, 590, 331
$94, 957, 135
$7, 034, 944
$2, 500, 000
$155, 713, 321

Work Comp
$7, 885, 533
$33, 348, 645
$64, 426, 525
$4, 451, 960
$0

$110, 112, 664

Statement of Ongoing Contracts -Summary

District
10

Work completed this Period:

$3, 970, 287

$3, 970, 287

Work Completed ThisPeriod
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